INTERAGENCY ACTION LIST

Status: 2 October 2001

Annette | sland Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Beyette 10/02/01 Call Bob Deering (USCG) to gain information 10/02/01
about the torpedo sighting.
2 | MIC Benson 10/26/99 T Provide site closure template to MOU after the 10/02/01 | Ongoing.

ERAC has approved. ERAC hasreviewed the template. It still needs
to go to Council, but Benson will distribute the
draft.

3 | MIC Benson 10/02/01 T Fax the November election results to the MOU. 10/02/01
4 | USAED/ Hanneman 4/3/00 T Discuss proposed Annette Island Soil 12/30/01 10/02/01 | Ongoing.

Management Action Plan. Thisis pre-planning Thisis needed for Clean Sweep.

for a coordinated effort in the future. . L . .
Hanneman is reviewing information provided by
Ridolfi.

Waiting for Treatability Study resolution and
Ridolfi’s design from the 2001 season.

A meeting may be necessary towards the end of
theyear.
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INTERAGENCY ACTION LIST

Status: 2 October 2001

Annette Island Project

# | Agency Name Source Action Item Due Status Status
M eeting Date Date
5 | USAED McVay 10/02/01 T Provide electronic copy of newsletter to 10/02/01
Benson for hisreview.
ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meseting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard
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